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ESTIMATE RUN 05/06/2011

ESTIMATE SUMMARY 10:14:50

CONTID: C18029         ESTIMATE NO: 0001 PROG 2005

PCN: 18029-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH45 RAISED MEDIAN AND GUARDRA PERCENT TIME:

PROJECT NO: STA045A-009                   

SH45 RAISED MEDIAN AND GUARDRA

NAME OF ROAD: 045A

PROJECT COUNTIES: PUEBLO

CONTRACTOR:

CRUZ CONSTRUCTION INCORPORATED PAY PERIOD ENDING 05/01/2011 DATE TIME STARTED 04/18/2011

4850 GEIGER BLVD DATE LET 02/10/2011 DATE WORK BEGAN

 DATE AWARDED 02/28/2011 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 03/15/2011 DATE ACCEPTED

COLORADO SPRINGS CO 80915     719/596-9226 DATE NOTICE TO PROCEED 04/18/2011

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,332,978.00 PARTICIPATING $ $ 211,566.28

AWARD PROJECT AMT: 1,224,218.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -4,921.99

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

18.18

WORK DAYS

WORK DAYS

15.87%

1,121,411.72

211,566.28

211,566.28

206,644.29

$

$

$

$

211,566.28

0.00

211,566.28

0.00

211,566.28

-4,921.99

0.00

206,644.29

0.00

AMOUNT DUE 206,644.29 206,644.29

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 206,644.29

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

10.0 TIME ALLOW: 55

ORIG TIME ALLOW: 55
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PCN: 18029-BID    ESTIMATE RUN 05/06/2011

PROJECT: STA045A-009                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:14:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.000

0.000

201-00000  
 

1.000

L S 

1,000.00000 0.000.000

0.00

0010 Removal of Delineator 0.000

25.000

202-00090  
 

51.000

EACH

5.00000 125.0025.000

125.00

0015 *Removal of Median Cover 0.000

18.270

202-00195  
 

123.000

SY  

14.00000 255.7818.270

255.78

0020 *Removal of Curb and Gutter 0.000

0.000

202-00203  
 

280.000

LF  

7.00000 0.000.000

0.00

0025 *Removal of Asphalt Mat 0.000

0.000

202-00220  
 

5,744.000

SY  

8.00000 0.000.000

0.00

0030 *Removal of Asphalt Mat (Planing) 0.000

1,138.000

202-00240  
 

1,138.000

SY  

6.00000 6,828.001,138.000

6,828.00

0035 *Removal of Pavement Marking 0.000

0.000

202-00250  
 

2,488.000

SF  

2.00000 0.000.000

0.00

0040 *Removal of Expansion Device 0.000

108.000

202-00504  
 

119.000

LF  

27.00000 2,916.00108.000

2,916.00

0045 Removal of Ground Sign 0.000

0.000

202-00810  
 

69.000

EACH

55.00000 0.000.000

0.00

0050 Removal of Sign Panel 0.000

0.000

202-00821  
 

24.000

EACH

45.00000 0.000.000

0.00

0055 *Removal of Traffic Signal Head 0.000

0.000

202-00831  
 

7.000

EACH

175.00000 0.000.000

0.00
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PCN: 18029-BID    ESTIMATE RUN 05/06/2011

PROJECT: STA045A-009                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:14:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Removal of Guardrail Type 3 0.000

0.000

202-01130  
 

1,301.000

LF  

2.25000 0.000.000

0.00

0065 Removal of End Anchorage 0.000

0.000

202-01300  
 

1.000

EACH

140.00000 0.000.000

0.00

0070 *Clean Culvert 0.000

0.000

202-04002  
 

8.000

EACH

900.00000 0.000.000

0.00

0075 *Clean Inlet 0.000

0.000

202-04010  
 

5.000

EACH

425.00000 0.000.000

0.00

0080 *Unclassified Excavation (Complete In Place) 0.000

3,325.000

203-00010  
 

6,650.000

CY  

9.50000 31,587.503,325.000

31,587.50

0085 *Embankment Material (Complete In Place) 0.000

0.000

203-00060  
 

845.000

CY  

10.50000 0.000.000

0.00

0090 *Topsoil 0.000

1,557.500

207-00205  
 

3,115.000

CY  

20.00000 31,150.001,557.500

31,150.00

0095 *Erosion Log (12 Inch) 0.000

270.000

208-00002  
 

300.000

LF  

3.50000 945.00270.000

945.00

0100 *Storm Drain Inlet Protection 0.000

13.000

208-00050  
 

13.000

EACH

130.00000 1,690.0013.000

1,690.00

0105 *Erosion Control Supervisor 0.000

11.000

208-00206  
 

55.000

DAY 

175.00000 1,925.0011.000

1,925.00

0110 Reset Ground Sign 0.000

0.000

210-00810  
 

1.000

EACH

225.00000 0.000.000

0.00
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PCN: 18029-BID    ESTIMATE RUN 05/06/2011

PROJECT: STA045A-009                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:14:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Reset Sign Panel 0.000

0.000

210-00815  
 

1.000

EACH

140.00000 0.000.000

0.00

0120 *Reset Pull Box 0.000

0.000

210-00827  
 

3.000

EACH

265.00000 0.000.000

0.00

0125 Relay Sprinkler System 0.000

0.000

210-02510  
 

1.000

L S 

4,500.00000 0.000.000

0.00

0130 *Modify Inlet 0.000

0.000

210-04020  
 

1.000

EACH

500.00000 0.000.000

0.00

0135 *Seeding (Native) 0.000

0.000

212-00006  
 

6.000

ACRE

425.00000 0.000.000

0.00

0140 *Soil Conditioning 0.000

0.000

212-00032  
 

6.000

ACRE

3,000.00000 0.000.000

0.00

0145 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

6.000

ACRE

3,500.00000 0.000.000

0.00

0150 Vegetation Control Mat 0.000

0.000

213-00071  
 

1,818.000

SY  

28.00000 0.000.000

0.00

0155 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

146.960

403-00720  
 

146.960

TON 

200.00000 29,392.00146.960

29,392.00

0160 *Structural Steel (Galvanized) 0.000

0.000

509-00001  
 

358.000

LB  

15.00000 0.000.000

0.00

0165 *Bridge Expansion Joint (Asphaltic Plug) 0.000

116.000

518-01001  
 

116.000

LF  

185.00000 21,460.00116.000

21,460.00
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PCN: 18029-BID    ESTIMATE RUN 05/06/2011

PROJECT: STA045A-009                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:14:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Polymer Mortar End Dam 0.000

0.000

518-02100  
 

26.000

CF  

600.00000 0.000.000

0.00

0175 *Sawing and Sealing Bridge Joint 0.000

106.000

518-03000  
 

167.000

LF  

12.00000 1,272.00106.000

1,272.00

0180 *Preformed Silicone Joint Sealant 0.000

0.000

518-03110  
 

57.000

LF  

60.00000 0.000.000

0.00

0185 *Concrete Class B 0.000

0.000

601-01000  
 

156.000

CY  

225.00000 0.000.000

0.00

0190 *Concrete Class DT (Deck Topping) 0.000

0.000

601-03540  
 

1.000

CY  

700.00000 0.000.000

0.00

0195 *24 Inch Corrugated Steel Pipe 0.000

0.000

603-10240  
 

20.000

LF  

100.00000 0.000.000

0.00

0200 *24 Inch Steel End Section 0.000

0.000

603-30024  
 

1.000

EACH

800.00000 0.000.000

0.00

0205 Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

2,230.000

LF  

16.25000 0.000.000

0.00

0210 Guardrail Type 3 (Double) (6-3 Post Spacing) 0.000

0.000

606-00350  
 

850.000

LF  

19.25000 0.000.000

0.00

0215 *Guardrail Type 7 (Style CA) 0.000

0.000

606-00710  
 

140.000

LF  

37.00000 0.000.000

0.00

0220 *Guardrail Type 7 (Style CC) 0.000

0.000

606-00720  
 

897.000

LF  

48.00000 0.000.000

0.00
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PCN: 18029-BID    ESTIMATE RUN 05/06/2011

PROJECT: STA045A-009                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:14:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 End Anchorage Type 3D 0.000

0.000

606-01340  
 

1.000

EACH

725.00000 0.000.000

0.00

0230 Transition Type 3G 0.000

0.000

606-01370  
 

4.000

EACH

1,050.00000 0.000.000

0.00

0235 Transition Type 3H 0.000

0.000

606-01380  
 

4.000

EACH

825.00000 0.000.000

0.00

0240 Median Terminal 0.000

0.000

606-01460  
 

3.000

EACH

3,400.00000 0.000.000

0.00

0245 End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

3.000

EACH

1,700.00000 0.000.000

0.00

0250 *Tensioned Cable Barrier 0.000

0.000

606-20010  
 

8,130.000

LF  

8.00000 0.000.000

0.00

0255 End Anchorage (Tensioned Cable Barrier) 0.000

0.000

606-21010  
 

4.000

EACH

3,800.00000 0.000.000

0.00

0260 *Concrete Sidewalk 0.000

0.000

608-00000  
 

453.000

SY  

28.00000 0.000.000

0.00

0265 *Curb and Gutter Type 2 (Section I-M) 0.000

0.000

609-21011  
 

5,330.000

LF  

11.00000 0.000.000

0.00

0270 *Curb and Gutter Type 2 (Section II-B) 0.000

0.000

609-21020  
 

12.000

LF  

25.00000 0.000.000

0.00

0275 *Median Cover Material (Patterned Concrete) 0.000

0.000

610-00020  
 

25,919.000

SF  

4.25000 0.000.000

0.00
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PCN: 18029-BID    ESTIMATE RUN 05/06/2011

PROJECT: STA045A-009                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:14:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 Delineator (Type I) 0.000

0.000

612-00001  
 

35.000

EACH

18.00000 0.000.000

0.00

0285 Delineator (Type II) 0.000

0.000

612-00002  
 

10.000

EACH

20.00000 0.000.000

0.00

0290 Delineator (Type III) 0.000

0.000

612-00003  
 

12.000

EACH

22.00000 0.000.000

0.00

0295 *Location Marker (Fiber Optic)(Dome) 0.000

0.000

612-00260  
 

3.000

EACH

25.00000 0.000.000

0.00

0300 *2 Inch Electrical Conduit 0.000

3,220.000

613-00200  
 

11,880.000

LF  

4.25000 13,685.003,220.000

13,685.00

0305 *Pull Box (16"x24"x12") 0.000

0.000

613-07026  
 

13.000

EACH

270.00000 0.000.000

0.00

0310 *Pull Box (30"x48"x24") 0.000

2.000

613-07040  
 

8.000

EACH

575.00000 1,150.002.000

1,150.00

0315 *Wiring 0.000

0.000

613-10000  
 

1.000

L S 

5,000.00000 0.000.000

0.00

0320 *Light Standard Steel (30 Foot) 0.000

0.000

613-32300  
 

1.000

EACH

2,600.00000 0.000.000

0.00

0325 *Light Standard Metal (40 Foot) (2 Arm) 0.000

0.000

613-34402  
 

9.000

EACH

2,900.00000 0.000.000

0.00

0330 *Light Standard Foundation 0.000

0.000

613-40010  
 

10.000

EACH

700.00000 0.000.000

0.00
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PCN: 18029-BID    ESTIMATE RUN 05/06/2011

PROJECT: STA045A-009                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:14:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Lighting Control Center 0.000

0.000

613-50100  
 

1.000

EACH

1,500.00000 0.000.000

0.00

0340 *Luminaire High Pressure Sodium (250 Watt) 0.000

0.000

613-70250  
 

18.000

EACH

200.00000 0.000.000

0.00

0345 Sign Panel (Class I) 0.000

0.000

614-00011  
 

329.000

SF  

17.00000 0.000.000

0.00

0350 Sign Panel (Class II) 0.000

0.000

614-00012  
 

1,065.000

SF  

17.45000 0.000.000

0.00

0355 Sign Panel (Class III) 0.000

0.000

614-00013  
 

183.000

SF  

33.00000 0.000.000

0.00

0360 Steel Sign Post (W 6x12) 0.000

0.000

614-00612  
 

101.000

LF  

55.00000 0.000.000

0.00

0365 Steel Sign Support (2-Inch Round)(Post and Socket) 0.000

0.000

614-01503  
 

25.000

EACH

100.00000 0.000.000

0.00

0370 Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase) 

0.000

0.000

614-01573  
 

58.000

EACH

350.00000 0.000.000

0.00

0375 Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 0.000

0.000

614-01588  
 

16.000

EACH

200.00000 0.000.000

0.00

0380 Concrete Footing (Type 1) 0.000

0.000

614-03001  
 

6.000

EACH

975.00000 0.000.000

0.00

0385 *Traffic Signal Face (12-12-12-12) 0.000

0.000

614-70448  
 

9.000

EACH

650.00000 0.000.000

0.00
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PCN: 18029-BID    ESTIMATE RUN 05/06/2011

PROJECT: STA045A-009                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:14:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *Closed Circuit Television 0.000

0.000

614-87320  
 

1.000

EACH

5,500.00000 0.000.000

0.00

0395 *Fiber Optic Cable (Special) 0.000

0.000

614-87401  
 

2,350.000

LF  

1.00000 0.000.000

0.00

0400 *Fiber Optic Cable (Single Mode) (24 Strands) 0.000

0.000

614-87424  
 

325.000

LF  

1.65000 0.000.000

0.00

0405 *Splice Fiber Optic Cable (6 Strand) 0.000

0.000

614-87506  
 

9.000

EACH

550.00000 0.000.000

0.00

0410 *Construction Surveying 0.000

0.800

625-00000  
 

1.000

L S 

7,000.00000 5,600.000.800

5,600.00

0415 *Mobilization 0.000

0.500

626-00000  
 

1.000

L S 

95,000.00000 47,500.000.500

47,500.00

0420 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

20.000

GAL 

225.00000 0.000.000

0.00

0425 *Flagging 0.000

7.000

630-00000  
 

8.000

HOUR

25.00000 175.007.000

175.00

0430 *Traffic Control Inspection 0.000

3.000

630-00007  
 

22.000

DAY 

50.00000 150.003.000

150.00

0435 *Traffic Control Management 0.000

11.000

630-00012  
 

55.000

DAY 

475.00000 5,225.0011.000

5,225.00

0440 *Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

6.000

EACH

50.00000 0.000.000

0.00
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PCN: 18029-BID    ESTIMATE RUN 05/06/2011

PROJECT: STA045A-009                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:14:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 *Construction Traffic Sign (Panel Size A) 0.000

5.000

630-80341  
 

10.000

EACH

40.00000 200.005.000

200.00

0450 *Construction Traffic Sign (Panel Size B) 0.000

8.000

630-80342  
 

30.000

EACH

50.00000 400.008.000

400.00

0455 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

6.000

EACH

60.00000 0.000.000

0.00

0460 *Construction Traffic Sign (Special) 0.000

16.000

630-80344  
 

32.000

SF  

25.00000 400.0016.000

400.00

0465 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.000

1.000

630-80358  
 

2.000

EACH

1,500.00000 1,500.001.000

1,500.00

0470 *Drum Channelizing Device 0.000

17.000

630-80360  
 

100.000

EACH

45.00000 765.0017.000

765.00

0475 Concrete Barrier (Temporary) 0.000

0.000

630-80370  
 

900.000

LF  

48.25000 0.000.000

0.00

0480 *Traffic Cone 0.000

47.500

630-80380  
 

100.000

EACH

12.00000 570.0047.500

570.00

0485 *Impact Attenuator (Sand Filled Plastic Barrel) 
(Temporary) 

0.000

0.000

630-85006  
 

1.000

EACH

1,800.00000 0.000.000

0.00

0490 *Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

0.000

1.000

630-85040  
 

4.000

EACH

3,500.00000 3,500.001.000

3,500.00

0495 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

90,000.000

F A 

1.00000 0.000.000

0.00
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PCN: 18029-BID    ESTIMATE RUN 05/06/2011

PROJECT: STA045A-009                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:14:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 F/A Partnering 0.000

0.000

700-70011  
 

500.000

F A 

1.00000 0.000.000

0.00

0505 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

500.000

F A 

1.00000 0.000.000

0.00

0510 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

500.000

F A 

1.00000 0.000.000

0.00

0515 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

150.000

F A 

1.00000 0.000.000

0.00

0520 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

600.000

F A 

1.00000 0.000.000

0.00

0525 F/A ESB Program 0.000

0.000

700-70028  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0530 F/A Electric Service 0.000

0.000

700-70190  
 

5,000.000

F A 

1.00000 0.000.000

0.00

CAT 210,366.28210,366.281,331,778.00CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0535 Sanitary Facility 0.000

1.000

620-00020  
 

1.000

EACH

1,200.00000 1,200.001.000

1,200.00

CAT 1,200.001,200.001,200.00CURRENT AMT0400 $ $ $

$ 211,566.28211,566.28$1,332,978.00$CURRENT AMTPROJECT TOTAL


